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White/green floats at approximate point that intake 
screen assembly will rest on lake bottom.  The HDPE 
pipe is floating just to right of floats. 

 
Intake pipe exposed on lakeshore after pull back has 
been completed.  

 
Vermeer drilling machine is being moved as work is 
done.  

 
Sheet piling in place.  The two elevated pieces were 
driven to a depth that would not interfere with the intake 
line as it was pulled back to shore. 
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Contractor successfully pulled the 22” HDPE intake line back to shore and placed the intake screen assembly on the 
lake bottom at the required point.  Boring machine and equipment being moved from site as its work is completed.  
Contractor will now begin to excavate the area inside the sheet piling to allow for installation of the pump casing 
and manifold that is connected to the intake pipe.  Do not expect much new activity at project site for rest of this 
week. 
 
NOTE- the last distribution included two #24’s 
 
 


